

Q1 2024 Sprint: Pilot Site Roll-Out

JANUARY

Improvement Advising

- Complete Implementation Plan Section 5: BHI Billing and Coding
- In-Person Improvement Advising Site Visit (Q1 2024)
- Review CFHA Membership opportunities

Tues. 1/9 (11-12)

CalHIVE BHI Commons – Pilot Site Evaluation & Engagement

- Identify how to select and monitor Pilot Site evaluation measures
- Review successful practices to maximize pilot project buy-in and engagement

Tues. 1/30 (11-12)

[OPT] BeeHIVE Webinar – Pilot Site Evaluation and Engagement - Resources and Sharing

Peer sharing on pilot site progress

By Wed. 1/31

BHI Implementation Plan Section 5 – BHI Billing and Coding

- Due to IA

Improvement Advising

Webinars

In Person Events

Data / Reporting

Assignments

FEBRUARY

Improvement Advising

- Complete Implementation Plan Section 6: Pilot Site Evaluation & Engagement
- In-Person Improvement Advising Site Visit (Q1 2024)
- Review CFHA conference presentation opportunity

Tues. 2/13 (11-12)

CalHIVE BHI Commons – BHI Workflows

- Identify operational changes and document operational, clinical and health IT workflow changes for BHI at pilot clinic
- Highlight successful practices for BHI operations including as warm handoffs and scheduling

Tues. 2/27 (11-12)

[OPT] BeeHIVE Webinar - Training, Education, Monitoring

- Review training best practices for general onboarding and continuing education
- Understand how to set up and monitor standard work for providers and care team members

By Thurs. 2/29

BHI Implementation Plan Section 6 – Pilot Site Evaluation & Engagement

- Due to IA

MARCH

Improvement Advising

- Complete Implementation Plan Section 7: BHI Workflows
- In-Person Improvement Advising Site Visit (Q1 2024)

Thurs. 3/7 – Data Webinar: Baseline Submission

Tues. 3/12 (11-12)

CalHIVE BHI Commons – BHI Data Best Practices

- Hear from BluePath Health
- Analyze changes needed to ensure compliant BHI for patient consent, privacy and security

Tues. 3/26 (11-12)

[OPT] BeeHIVE Webinar – Model For Improvement Fundamentals (1 of 2)

- Cover basics for Model for Improvement and launching tests of changes

By Fri. 3/29

BHI Implementation Plan Section 7 – BHI Workflows

- Due to IA